

**NATIONAL CAPACITY NEEDS SELF-ASSESSMENT FOR
GLOBAL ENVIRONMENTAL MANAGEMENT PROJECT
(NCSA)**

**SUMMARY OF 1st QUARTERLY REPORT
1st JANUARY 2008 – 31st MARCH 2008**

Summary of Progress:

Output 2 & 3: Stocktaking of Related Stakeholder Activities & Past Thematic Evaluation of Capacity Constraints

- a) Management decided to integrate the Northern Region Stakeholder Consultation Workshop with Workshop on Action Plan.

Output 5: In-Depth Analysis of Thematic Priority Areas

- a) Thematic assessment was completed.

Output 6: Cross-Cutting Capacity Needs Assessment

- a) Cross-cutting assessment was completed.
- b) A combined thematic and cross-cutting assessment report was prepared and consulted with technical working groups.

Output 7: Development of Final Report and Action Plan

- a) A working draft of action plan was prepared.

Next Quarter's Major Activities

- a) Conduct of the workshop on action plan and national stakeholder roundtable dialogue.
- b) Development and finalisation of final report and action plan.

Gan Pek Chuan
National Coordinator

31 March 2008