

**NATIONAL CAPACITY NEEDS SELF-ASSESSMENT FOR  
GLOBAL ENVIRONMENTAL MANAGEMENT PROJECT  
(NCSA)**

**SUMMARY OF 4<sup>th</sup> QUARTERLY REPORT  
1<sup>st</sup> OCTOBER 2007 – 31<sup>st</sup> DECEMBER 2007**

**Summary of Progress:**

**Output 1: Establishment of Coordination and Support Mechanisms**

- a) The Project Steering Committee approved the Inception Report on 18 December. Subsequently, the approved report was submitted to UNDP CO.

**Output 2 & 3: Stocktaking of Related Stakeholder Activities & Past Thematic Evaluation of Capacity Constraints**

- a) Two stakeholder consultation workshops were held on 23 – 24 October and 1 – 2 November in Sarawak and Sabah respectively.
- b) Circulated final draft stocktaking reports among technical working group members.

**Output 5: In-Depth Analysis of Thematic Priority Areas**

- a) Thematic assessment was initiated through on-going interviews and follow-up consultations with key stakeholders.

**Next Quarter's Major Activities**

- a) Conduct of northern regional states' stakeholder consultation workshop.
- b) Preparation of draft thematic and cross-cutting assessment report.

Gan Pek Chuan  
National Coordinator

16 January 2008